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Action Transmittal 
Transportation Advisory Board 

Committee meeting date: October 22, 2026 Date: October 6, 2026 

Action Transmittal: 2026-50 
Program-Year Extension Request: Hennepin County Lyndale Ave South (CSAH 22) Reconstruction

To:   TAC Funding & Programming Committee 
Prepared by:  Joe Barbeau, Planning Analyst, 651-602-1750 

Requested action 
Hennepin County requests a program year extension to move its Lyndale Avenue South (CSAH 
22) reconstruction project from 2027 to 2028.

Recommended motion 
Recommend that the Technical Advisory Committee recommend approval of Hennepin County’s 
request to move its Lyndale Avenue South (CSAH 22) reconstruction project from 2027 to 2028. 

Background and purpose 
Hennepin County was awarded $7,000,000 in the 2022 Regional Solicitation to reconstruct 
Lyndale Avenue South (CSAH 22) from Lake Street (CSAH 3) to Franklin Avenue (CSAH 5) in 
Minneapolis. 
The county is requesting that the project be moved from 2027 to 2028. The rationale for the 
requested extension is that an extended public engagement process exceeded typical timelines 
and ultimately delayed subsequent project development.  

Relationship to regional policy 
The Transportation Advisory Board (TAB) adopted the Program Year Policy in April 2013 (last 
updated in February 2025) to assist with management and timely delivery of transportation projects 
awarded federal funding through the TAB’s Regional Solicitation. The policy includes a procedure 
to request one extension of one-year based on extenuating circumstances within certain guidelines 
along with the ability to request an exception to the policy to go beyond a one-time and/or one-year 
extension of there are extraordinary circumstances. The applicant is requesting a standard one-
year extension for the first time with this project. 

Staff analysis 
This is a one-year request that is being made for the first time on this project. The Regional 
Program Year Policy states that the information under “Project Progress” (see page 5) will 
determine whether a project is eligible for an extension. This project is on track for 2028 
completion. Therefore, staff recommends approval of the request.
An extension of the program year does not guarantee federal funding will be available in the new 
program year. If the request is approved, the project sponsor is responsible for completing the 
project in the new program year (2028) and covering the federal share of the project until federal 
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funding becomes available. At this time the project would be in line for 2030 reimbursement of 
federal funds, though an earlier reimbursement may occur if funding becomes available.  

Routing 

To Action Requested Date Completed 
(Scheduled) 

TAC Funding & Programming 
Committee Review and recommend October 22, 2026 

Technical Advisory Committee Review and recommend November 4, 2026 

Transportation Advisory Board Review and adopt November 18, 2026 



Hennepin County Public Works 

Public Works Facility, 1600 Prairie Drive, Medina, MN 55340 

hennepincounty.gov 

Public Works 

September 22, 2026 

Mr. Jim Kosluchar 

Chair, TAC Funding and Programming Committee 

Metropolitan Council 

390 Robert Street North  

St. Paul, MN 55101-1805 

RE: PROGRAM YEAR EXTENSION REQUEST FOR SP 027-622-006 

Hennepin County’s Lyndale Ave South (CSAH 22) Reconstruction Project 

Dear Mr. Kosluchar, 

Hennepin County respectfully requests that the Technical Advisory Committee’s Funding and 

Programming Committee consider a one-year program year extension for the Lyndale Avenue 

South (CSAH 22) Reconstruction Project (SP 027-622-006). The project limits extend from Lake 

Street (CSAH 3) to Franklin Avenue (CSAH 5) in the City of Minneapolis. The current program year 

is 2027, and the county is requesting an adjustment to 2028. 

Through the 2022 Regional Solicitation, Hennepin County was awarded $7,000,000 in Surface 

Transportation Block Grant (STBG) Program funds for the 2027 program year. Following the 

award in 2023, project work began immediately due to significant community interest along the 

corridor. Because of the potential impacts of the reconstruction, Hennepin County conducted an 

extended public engagement process to ensure community and stakeholder feedback was 

meaningfully incorporated into the final concept. This extended engagement period exceeded 

typical project timelines and delayed preliminary design completion and subsequent project 

development. Layout approval for the final concept was received in July 2026, allowing remaining 

project development efforts to move forward. This extension request reflects our commitments to 

the community and aligns with our intent to begin construction in calendar year 2028. 

Shifting the program year from 2027 to 2028 minimizes community impacts by avoiding 2027 

construction projects in the area and will allow for adequate time to complete remaining project 

development tasks—including right-of-way acquisition and environmental review—which were 

delayed due to the extended engagement period.  
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Hennepin County Public Works 

Public Works Facility, 1600 Prairie Drive, Medina, MN 55340 

hennepincounty.gov 

For these reasons, Hennepin County requests the TAC Funding and Programming Committee’s 

support in extending the Lyndale Avenue South (CSAH 22) Reconstruction Project program year 

from 2027 to 2028. If additional information is needed, please contact me at (612) 596‑0820 or 

Josh.Potter@hennepin.us. 

Sincerely, 

Josh Potter 

CC: Colleen Brown, MnDOT Federal Aid 

Joe Barbeau, Metropolitan Council 

Attachments: Attachment 01 - Project Location Map 

Attachment 02 – Minneapolis Letter of Support 

Attachment 03 – MnDOT Letter of Support 

Attachment 04 – Metro Transit Letter of Support 
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PROGRESS SCHEDULE FOR PROGRAM YEAR EXTENSION 

Enter request date: September 22, 2026 

1. Project Background (Project description, federal cost, non-federal cost, current
program year, original program year):

2. Project Progress; Requests must include an agency's anticipated schedule:

• Environmental document approval date or anticipated approval date 9/3/2027

• 100% plan approval date or anticipated approval date 12/17/2027

• Right-of-way certificate approval date or anticipated approval date 11/19/2027

3. Justification for Extension Request. Please describe the circumstances of this
request.

The project will reconstruct Lyndale Avenue (CSAH 22) from Lake Street (CSAH 3) to Franklin Avenue 
(CSAH 5) in the City of Minneapolis. Federal funding was awarded as part of the 2022 Regional 
Solicitation and is tracked under SP 027-622-006. The total construction costs are currently estimated 
to be $18,195,000 based on 2026-2029 STIP/TIP. Per the notice of award, Hennepin County 
anticipates $7 million in federal funds, with the remainder of the project costs covered by local funds. 
The current program year is 2027 and the county is requesting a one year extension to 2028. 

What circumstances have led to the need for an extension? What is unique about this 

project that requires an extension of the program year? 

Following the award in 2023, project work began immediately due to significant community 
interest along the corridor. Because of the potential impacts of the reconstruction, Hennepin 
County conducted an extended public engagement process to ensure community and 
stakeholder feedback was meaningfully incorporated into the final concept. This extended 
engagement period exceeded typical project timelines and delayed preliminary design completion 
and subsequent project development. Layout approval for the final concept was received in July 
2026, allowing remaining project development efforts to move forward towards starting 
construction in 2028. 

What are the implications if the project does not obtain the requested extension? (e.g., 

withdraw the project, attempt to complete the project on time)? 

If this program year extension request is not approved, the project’s development timeline will 
become unattainable, and the project will need to be withdrawn. Hennepin County, in 
collaboration with the City of Minneapolis and Metro Transit, has invested significant resources to 
achieve an approved layout while honoring the commitment made to the public to begin 
construction in 2028. Ending this project would require additional adjustments to the county’s and 
city’s Capital Improvement Programs. 

Will delaying the project negatively impact the affected area (e.g., would a longer delay 

allow for dangerous conditions to persist)? Are there interim steps that can be taken to 

address the project and mitigate impacts in the interim? 

Delaying the project would undermine commitments made to the community to begin 
construction in 2028. Approving this Program Year Extension Request will help minimize 
community impacts, especially given other nearby improvement projects scheduled for 2027 
(such as CSAH 33/Park Avenue and CSAH 35/Portland Avenue improvements, and the Franklin 
Avenue reconstruction). The project team will also coordinate closely with other programmed 
projects in 2028–2029, including the City of Minneapolis’s reconstruction of 35th and 36th Streets 
from Blaisdell Avenue to Chicago Avenue, to further reduce disruptions. 
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CSAH 22 (Lyndale Ave) Reconstruction Project
Attachment 01 | Project Location Map

Disclaimer: This map (i) is furnished "AS IS" with
no representation as to completeness or
accuracy; (ii) is furnished with no warranty of any
kind; and (iii) is not suitable for legal,
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County shall not be liable for any damage, injury
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Public Works 
350 S. Fifth St. – Room 203 

Minneapolis, MN 55415 
Tel  612.673.3000 

www.minneapolismn.gov 

August 21, 2026 

Mr. Jim Kosluchar 
Chair, TAC Funding and Programming 
390 Robert Street North  
St. Paul, MN 55101 

RE: Program Year Extension Request for Lyndale Avenue (SP 027-622-006) 

Mr. Kosluchar: 

The City of Minneapolis supports Hennepin County’s request for a program year extension for the County’s 
Lyndale Avenue (CSAH 22) reconstruction project. The County’s request involves rescheduling this project 
from program year 2027 to program year 2028. 

In 2022, Hennepin County was awarded $7 million in State Transportation Block Grant Program (STBGP) 
federal funding as part of the Regional Solicitation to reconstruct Lyndale Avenue (CSAH 22) from 29th 
Street to Franklin Avenue (CSAH 5) in the City of Minneapolis (as tracked under SP 027-622-006). Since 
being awarded the funding, Hennepin County’s Lyndale Avenue reconstruction project has required 
additional time for public engagement and evaluation of concept alternatives. Of specific note has been 
consideration of Metro Transit’s Arterial Bus Rapid Transit (ABRT) Plan Update that identified Lyndale 
Avenue (CSAH 22) as a candidate for the future L Line. A resolution of support for the Lyndale Avenue 
Reconstruction project from the City of Minneapolis was published on July 25, 2026, and represents a key 
milestone for minimizing risks and uncertainties as the project advances into final design.  

Additionally, rescheduling the Lyndale Avenue (CSAH 22) reconstruction project will allow for improved 
coordination with other nearby City of Minneapolis, Hennepin County, and MnDOT-led projects in the 
2026-2030 timeframe to minimize the extent and duration of construction impacts within the Uptown 
area. 

We look forward to continued coordination with Hennepin County to improve Lyndale Avenue (CSAH 22) 
for all users.  

Sincerely, 

Kathleen Mayell, AICP 
Director of Transportation Planning and Programming, Minneapolis Public Works 
 

Attachment 2
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MnDOT Metro District
1500 West County Road B-2

Roseville, MN 55113

Page 1 of 2

8/3/2026

Mr. Jim Kosluchar
Chair, TAC Funding and Programming 
390 Robert Street North 
St. Paul, MN 55101

RE: Program Year Extension Request for Lyndale Avenue (SP 027-622-006)

Dear Mr. Kosluchar, 

This letter documents MnDOT Metro District’s support for the Hennepin County’s request for a program year 
extension for the county’s Lyndale Avenue (CSAH 22) reconstruction project. The county’s request involves 
rescheduling this project from program year 2027 to program year 2028.

In 2022, Hennepin County was awarded $7 million in State Transportation Block Grant Program (STBGP) federal 
funding as part of the Regional Solicitation to reconstruct Lyndale Avenue (CSAH 22) from 29th Street to Franklin 
Avenue (CSAH 5) in the City of Minneapolis (as tracked under SP 027-622-006). Since being awarded the funding, 
Hennepin County’s Lyndale Avenue reconstruction project has required additional time for public engagement 
and evaluation of concept alternatives. Of specific note, has been consideration of Metro Transit’s Arterial Bus 
Rapid Transit (ABRT) Plan Update, that identified Lyndale Avenue (CSAH 22) as a candidate for the future L Line. 
Municipal consent occurred on July 16, 2026, and represents a key milestone for minimizing risks and 
uncertainties as the project advances into final design. 

Furthermore, rescheduling the Lyndale Avenue (CSAH 22) reconstruction project would allow for improved 
coordination with other nearby City of Minneapolis, Hennepin County, and MnDOT-led projects in the 2026-
2030 timeframe; therefore, coordinating the location and duration of construction impacts within the Uptown 
area.

We look forward to continued coordination with Hennepin County to improve Lyndale Avenue (CSAH 22) for all 
users. 

If you have questions or require additional information at this time, please reach out to me at 
Mackenzie.TurnerBargen@state.mn.us or 651-234-7879.

Sincerely,

Mackenzie Turner Bargen
West Area Manager 
MnDOT Metro District 

Attachment 3
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Page 2 of 2 

CC:
Aaron Tag, Metro Program Management Director 
Dan Erickson, Metro State Aid Engineer 
Gina Mitteco, Planning Program Director 
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8/11/2026

Mr. Jim Kosluchar
Chair, TAC Funding and Programming 
390 Robert Street North 
St. Paul, MN 55101

RE: Program Year Extension Request for Lyndale Avenue (SP 027-622-006)

Mr. Kosluchar:

Metro Transit supports Hennepin County’s request for a program year extension for the 
county’s Lyndale Avenue reconstruction project. The county’s request involves 
rescheduling this project from program year 2027 to program year 2028. 

In 2022, Hennepin County was awarded $7 million in State Transportation Block Grant 
Program federal funding as part of the Regional Solicitation to fully-reconstruct Lyndale 
Avenue from 29th Street to Franklin Avenue, part of a larger project that extends two 
additional blocks south to 31st Street. Hennepin County’s Lyndale Avenue reconstruction 
project has required additional time to consider the needs of all users in the corridor, 
including transit riders. Municipal consent from Minneapolis occurred on July 16, 2026, and 
represents a key milestone for minimizing risks and uncertainties as the project advances 

Rescheduling the Lyndale Avenue reconstruction project would allow for improved 
coordination with other nearby City of Minneapolis, Hennepin County, and MnDOT-led 
projects in the 2026-2030 timeframe. Additional coordination will help to mitigate the 
location and duration of construction impacts within this community. 

We look forward to continued coordination with Hennepin County to improve Lyndale 
Avenue for all users.  

Sincerely, 

Katie Roth 
Assistant General Manager, Planning and Project Delivery 
Metro Transit 

Attachment 4
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