
 

ORONO LIFT STATION IMPROVEMENTS (L46 & L49) 
CONSTRUCTION UPDATE 

L49 SITE 
 

• All major site work is complete. In the next 1-2 months, crews will be in and out of the site installing 
electrical, heating and air conditioning equipment in the building. 

• In mid-January, crews plan to set up the pumps and begin operating the lift station. 

• In the spring, crews will return to finish landscape restoration work. 

 

L46 SITE 
 

• Work at the lift station is nearly complete for the season. 

• The restored lift station wet well is active and is currently pumping wastewater. 

• The temporary pumps that are currently sitting near the Shadywood Road / Togo Road intersection are 
turned off and on standby for emergent needs until the lift station is fully operational. 

• Outdoor, heavy equipment work is done for the season and will resume in spring 2026. This includes 
final grading, paving and landscape buffers. 

• Contractors are working to move equipment off the street. Once the lift station is operational, we will 
remove the traffic restrictions for Togo Road. 

If you have any questions or concerns about the project, don’t hesitate to contact the project hotline or email. 
Thank you for your patience and cooperation as we construct these improvements! 

CONTACT US 
For assistance, call  |  Si necesita ayuda, llame al  |  Xav tau kev pab, hu   
|  Wixii kaalmo ah, ka wac  |  Để được hỗ trợ, hãy gọi  |   

လၢတၢ ၢ်ဃန့ၢ့ ၢ်တၢ ၢ်မၤစၢၤအဂ ၢ, က ိးဘ ၢ်ဖဲ  |  612-360-8010 

 
Email: comment@OronoLSImprovements.com  Website: OronoLSImprovements.com 
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http://www.oronolsimprovements.com
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