
 

ORONO LIFT STATION IMPROVEMENTS (L46 & L49) 
CONSTRUCTION UPDATE 

L49 SITE 
 

• Work continues inside the building on site installing mechanical and electrical equipment. 

• A back-up generator will show up on site for installation this month. 

• Toward the end of the month, crews will prepare the lift station for operation, including setting pumps 
and testing equipment. 

• Most major site grading is complete; expect to see more work including landscaping and final shaping 
in Spring 2026. 

 

L46 SITE 
 

• Work at the lift station is nearly complete for the season. 

• The restored lift station wet well is active and currently pumping wastewater. You may see crews 
periodically tending to the lift station electrical panels and wet well making adjustments as the lift station 
is operating.  

• Crews are scheduled to remove above-ground pipes, hoses, and temporary pumps. An open structure 
on site is scheduled to be reconstructed and a new cover installed this month.  

• Final grading, site shaping, topsoil, protective boards, fences, and landscaping are scheduled for 
installation in Spring 2026. 
 

If you have any questions or concerns about the project, don’t hesitate to contact the project hotline or email. 
Thank you for your patience and cooperation as we construct these improvements! 

CONTACT US 
For assistance, call  |  Si necesita ayuda, llame al  |  Xav tau kev pab, hu   
|  Wixii kaalmo ah, ka wac  |  Để được hỗ trợ, hãy gọi  |   

လၢတၢ ၢ်ဃန့ၢ့ ၢ်တၢ ၢ်မၤစၢၤအဂ ၢ, က ိးဘ ၢ်ဖဲ  |  612-360-8010 

 
Email: comment@OronoLSImprovements.com  Website: OronoLSImprovements.com 
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