
2024 Active Transportation 
Project Program Year Extension
2024 Regional Solicitation Selected Project for Active 
Transportation Pilot

TAB Technical Advisory Committee, October 7
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2024 AT Pilot Program Background

Project Selection
• During the 2024 Regional Solicitation, the TAB selected an additional 17 

projects to be funded with the new regional sales and use tax.
• An additional project was selected for funding via state legislation.
• Selected applicants were asked if projects could be accelerated from the 

original 2028 or 2029 program years. 
• Applicants who responded they could, were given an accelerated program 

year due to defederalizing the projects and a desire to get management 
experience prior to a formal solicitation.

• TAB applied grant requirements (2024-42) which included a modified 
program year policy.

• Policy language: If projects will not be able to begin by the end of 2026, the 
project start date may be extended beyond 2026 with TAB approval. 

• A project beginning was defined as releasing for construction bidding.
• All selected projects were given the same modified program year and so 

extension requests are being considered together.
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2024 Selected Projects
18 Project Selected, $21 Million in Funding Awarded
1. Dakota County – CSAH 42 Trail Gap Project
2. Farmington – North Creek Greenway Project
3. Three Rivers Park District – Shingle Creek 

Regional Trail
4. Minneapolis – Marcy-Holmes Dinkytown 

Pedestrian Improvements Project
5. Minneapolis – 26th St, 27th St, and 28th St 

Pedestrians Improvements Project
6. Brooklyn Center – Brooklyn Center 

Highschool Pedestrian Improvements 
Project

7. Richfield – 64th St Sidewalk Project
8. Richfield – 73rd St Sidewalk Project
9. Burnsville – Greenwood Drive Sidewalk 

Project
10. Woodbury – Valley Creek Road Trail Gap 

Project

11. Fridley – Fridley SRTS Improvements 
Project

12. South Saint Paul – Marie Avenue SRTS 
Project (rescinded award)

13. Saint Paul – West Side SRTS Pedestrian 
Improvements Project

14. Jordan – Sunset Drive Improvements 
Project

15. Lakeville – 185th St SRTS Trail Project 
(rescinded award)

16. Hennepin County – CSAH 82 (Mill St) SRTS 
Project

17. Arden Hills – Old Highway 10 Trail SRTS 
Improvements 

18. University of Minnesota – Washington 
Avenue Bridge Safety Improvements 
(project funded through state legislation)



3

M
e

tro
p

o
lita

n
 C

o
u

n
c

il

2024 Pilot Projects Status

Completed/Under 
Construction
1. Minneapolis – Marcy-Holmes 

Dinkytown Pedestrian 
Improvements Project​

2. Burnsville – Greenwood Drive 
Sidewalk Project​

3. Woodbury – Valley Creek 
Road Trail Gap Project​

4. Fridley – Fridley SRTS 
Improvements Project​

5. Jordan – Sunset Drive 
Improvements Project​

6. Hennepin County – CSAH 82 
(Mill St) SRTS Project​

7. University of Minnesota –
Washington Avenue Bridge 
Safety Improvements​

Project Bidding by 
end of 2026
1. Minneapolis – 26th St, 

27th St, and 
28th St Pedestrian 
Improvements Project​

2. Richfield – 73rd St 
Sidewalk Project​

3. Saint Paul – West Side 
SRTS Pedestrian 
Improvements Project​

Projects Requesting 
Extension
1. Dakota County – CSAH 42 

Trail Gap Project​
2. Farmington – North Creek 

Greenway Project​
3. Three Rivers Park District –

Shingle Creek Regional Trail​
4. Brooklyn Center – Brooklyn 

Center Highschool 
Pedestrian 
Improvements Project​

5. Richfield – 64th St Sidewalk 
Project​

6. Arden Hills – Old Highway 
10 Trail SRTS Improvements
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Staff Analysis and Recommendation
When pilot projects were approved in 2024, it was assumed some may not be able to make the accelerated 
program year timeline. 
• Original program years for the projects were 2028 and 2029.
• Projects requesting the program year extension will still be implemented 1 to 2 years ahead of schedule.
• Most will be implemented with no actual functional delay in construction.
Program Year Policy specific to federal awards, less relevant for active transportation projects.
• The program year for pilot projects followed the calendar year and not federal fiscal year, which begins in 

July. 
• Projects which bid in December 2026, or winter or spring 2027 are both likely to be under construction 

during the same construction year. So, an extension is not likely to have any functional change in project 
implementation.

• There is no financial risk associated with extensions for AT funded projects. Funding is available and held 
in the account for selected projects. No future revenue considerations with extensions.

Projects may only receive a single program year extension.
Given these considerations and the accelerated nature of the pilot projects, staff recommend that these 
program year extensions to 2027 be approved for all applicants.
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2026-39 Extension Requests Details
Three Rivers Park District Shingle Creek Regional Trail 
Reconstruction project
Project Description: to improve 0.84 miles of substandard regional trail from a concrete sidewalk to a 10-
foot multiuse trail facility.
Circumstances for Extension Request: Unforeseen right-of-way acquisition needs that became apparent 
during detailed project design. Hennepin County has indicated that acquisition will be complete in spring 
2027.
Updated Project Timeline: The project sponsor will bid out the project following land acquisition in May 
2027 to construct the project in late summer to early fall 2027.
TAC F&P Comments: No questions or comments.
TAC F&P recommended for approval 20-0.
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2026-40 Extension Requests Details

The City of Richfield 64th Street Sidewalk project 
Project Description: to construct one mile of new sidewalk along 64th Street including a new railroad 
crossing and accessibility improvements.
Circumstances for Extension Request: Additional time is required to finish coordination with the railroad 
operator, Progressive Rail, to approve a new rail crossing on 64th Street. Coordination work has 
progressed over 2026 with a final railroad permit anticipated in early 2027.
Updated Project Timeline: Upon finishing coordination and receiving final permit from railroad, project 
bidding to begin in March 2027 with construction planned for summer 2027.
TAC F&P Comments: No questions or comments.
TAC F&P recommended for approval 20-0.



9

M
e

tro
p

o
lita

n
 C

o
u

n
c

il

2026-41 Extension Requests Details

The Dakota County State Aid Highway 42 Trail Gap project
Project Description: to construct 1.2 miles of new multiuse trail along Dakota CSAH 42 to fill a gap 
between existing multiuse facilities.
Circumstances for Extension Request: Additional time to coordinate condemnation proceedings for 
multiple commercial properties and permitting with Centerpoint Energy and MnDOT for encroachment 
agreements. 
Updated Project Timeline: The applicant anticipates agreements to be in place and condemnation to be 
complete in December 2026 which will allow for bidding of the project in January 2027 for a 2027 
construction start.
TAC F&P Comments: No questions or comments.
TAC F&P recommended for approval 20-0.
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2026-42 Extension Requests Details

The City of Farmington North Creek Greenway project
Project Description: to construct 1.7 miles of new multiuse trail to fill a gap on the North Creek 
Greenway Trail.
Circumstances for Extension Request: Additional time to coordinate with impacted property owners on 
the final trail design and alignment, and to finalize agreements.
Updated Project Timeline: The applicant anticipates final design to be completed and agreements with 
property owners in place by August 2027 with the project send out to bid in December 2027 to be 
constructed in 2028.
TAC F&P Comments: No questions or comments.
TAC F&P recommended for approval 20-0.
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2026-43 Extension Requests Details
Brooklyn Center – Brooklyn Center Highschool Pedestrian 
Improvements Project​
Project Description: to construct new sidewalks and improve pedestrian crossings along roadways that 
run adjacent to Brooklyn Center High School.
Circumstances for Extension Request: Additional time needed due to design changes made to multiple 
locations within the project extent to further improve pedestrian safety. These changes include 
converting a signal-controlled intersection to a roundabout and adding a concrete median to portions of 
Humboldt Avenue and 65th Avenue which required additional coordination with MnDOT. 
Updated Project Timeline: The design and coordination are anticipated to be completed by the end of 
2026 and the project to be released for bids in January 2027 for a summer 2027 construction start.
TAC F&P Comments: No questions or comments.
TAC F&P recommended for approval 20-0.
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2026-44 Extension Requests Details
The City of Arden Hills Old Highway 10 Safe Routes to School 
project
Project Description: to improve bicycle and pedestrian facilities with a 10-foot multiuse trail along 1.3 
miles of Old Highway 10.
Circumstances for Extension Request: Additional time needed due to coordination with Ramsey County 
on the County’s updated cost sharing policy, which is to take effect in 2027. 
Updated Project Timeline: The project is expected to be released for bids in January 2027 for a summer 
2027 construction start.
TAC F&P Comments: Committee members asked about the nature of the request coordinating with 
Ramsey County cost share policy changes. Staff replied that the nature of the request was considered 
in the recommendation, but as it will not result in an actual delay in the implementation of the project that 
it is recommended to be approved to support local funding coordination. The program year policy for 
active transportation projects will be reviewed to avoid similar issues in the future. 
TAC F&P recommended for approval 20-0.
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Combined Recommended Motion
Recommended motion:
That the Technical Advisory Committee recommend approval of the following requests for program year 
extensions from 2026 to 2027:
• 2026-39: The Three Rivers Park District Shingle Creek Regional Trail Reconstruction project
• 2026-40: The City of Richfield 64th Street Sidewalk project
• 2026-41: The Dakota County State Aid Highway (CSAH) 42 Trail Gap project
• 2026-42: The City of Farmington North Creek Greenway project
• 2026-43: The City of Brooklyn Center High School Pedestrian Improvements project
• 2026-44: The City of Arden Hills Old Highway 10 Safe Routes to School project
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