
 
 
 
 
 
 
 
 
 
 
 
 
 

Beehrle-George Forcemain Repair 
 
 
Construction Update – June 11, 2026 

WEEK OF JUNE 8TH 
- Contractors will deploy advanced warning 

signage along George Street warning of 
closure. 

- Metropolitan Council personnel will 
distribute flyers to the area impacted. 

- Contractor will order materials for the repair. 
 

WEEK OF JUNE 15TH 
- A portion of George Street near Beehrle 

Avenue will be closed and fenced off to secure 
an area for the Contractor to work. 

- Signage deployed to close George Street to 
through traffic – local access will continue. 

- Remove the street section, pipe section and 
prep for repair. 
 

OTHER UPCOMING WORK 
- Install new pipe repair 
- Rebuild the street base. 
- Paving and concrete reinstallation to be 

determined. 

PROJECT SCHEDULE 
- Anticipated 2-3 weeks to full completion 

weather and crew scheduling  

- permitting. 

Project Contacts 

For more information, please contact: 
 

Steve Kummer 
Principal Contract Administrator 
steven.kummer@metc.state.mn.us  
651-602-8913 

 
Dan Fick, P.E. 
Principal Engineer 
daniel.fick@metc.state.mn.us 
651-602-1061 
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